



Retrospective Delay Analysis Masterclass in law and techniques

An intensive half day interactive workshop for contractors, project managers, superintendents, engineers, architects, arbitrators and advisers who deal with delay claims in construction and engineering projects.



Presenter: Robert Fenwick Elliott

Robert is admitted as a lawyer in New South Wales and England. Described by The Legal 500 and Chambers as "one of the industry's leading practitioners" and "a dominant force", he was the founding partner of Fenwick Elliott LLP, one of the largest construction law practices in the world and is now with Fenwick Elliott Grace in Adelaide. He has led the delay analysis teams on many large disputes arising out of projects around the world.

Course content will include:

- technical differences between planning and delay analysis
- the use of software such as Primavera and Microsoft Project for delay analysis purposes
- the legal approach to causation, the "but for" test, *March v Stramare*, the treatment of concurrent causation
- dealing with shifts in the critical path
- mitigation and constructive acceleration
- methods of analysis including as-planned impact analysis, collapsed analysis, etc.
- the treatment of resourcing and rescheduling; the measured mile
- the use of watershed analysis; choosing the watershed points and presentation techniques
- anomaly checking and the "palpable nonsense" test
- global claims, damages claims and *Décor v Cox*

Cost:
\$145 plus GST

Date:
1 March 2007
2.00pm—5.00pm

Venue:
10th Floor, Optus Centre
431 King William Street
Adelaide SA 5000

Registration:
Contact Amanda Atkins
on 8110 8000 or
amanda.atkins@feg.com.au

FEG Services Pty Ltd
www.feg.com.au

Places will be limited.



FENWICK ELLIOTT GRACE
SERVICES TRUST